



ADVISORY NOTE

Ref.: D(P)/NOTE /017


September 1st, 2020


Subject : System improvement during awarding of Infrastructure Works

During CTE Type Inspection of one of the projects in Infrastructure Division, Vigilance has raised certain observations. Based on these observations, following advisory is issued for compliance in future works:

1. Wherever there is a substantial price increase as a result of techno-commercial amendments issued/ clarifications sought by EIL during evaluation of bids, the negotiation committee, to the extent possible, shall obtain the break-down of the original price as well as price increase, if any, with specific justification. This shall be assessed and appropriately reflected while seeking approval for award.
The confirmation by the bidder on the agreed scope & agreed list of changes shall be clearly covered in the amendment of technical document or included in the PR itself by the concerned Technical/ Project group. This is essential so that the bidder does not once again claim extra for the agreed scope during the order execution.
2. To the extent possible, the conditions related to availability of work front, working hours and any additional safety and security measures required during execution of work shall be comprehensively covered in the tender document by the input co-ordinator.

Issued for compliance.


Director (Projects)


Director (Commercial)

To : All EDs

Cc:

C&MD

CVO

D(F)/ D(HR) / D(T)